



**DEFENSE LOGISTICS AGENCY**  
**HEADQUARTERS**  
**8725 JOHN J. KINGMAN ROAD**  
**FORT BELVOIR, VIRGINIA 22060-6221**

January 21, 2025

**MEMORANDUM FOR RECORD**

**SUBJECT: Joint DoD Defense Logistics Management Standards (DLMS) Defense Enterprise Data Standards Office (DEDSO) Supply Process Review Committee (SPRC) Meeting 24-05.**

This memorandum forwards the attached minutes of the DEDSO Supply Process Review Committee, which provide updates on the Continuation of Approved Defense Logistics Management Standards Change (ADC) 1244B Implementation Status.

The DEDSO point of contact is Dr. Gail Fuller, email [DEDSO.SUPPLY@dla.mil](mailto:DEDSO.SUPPLY@dla.mil).

Sarah Winegardner  
Director, Defense Enterprise Data  
Standards Office

Attachment:  
As stated

DISTRIBUTION:  
ODASD(Logistics)  
SPRC Attendees



**DEFENSE LOGISTICS AGENCY  
HEADQUARTERS  
8725 JOHN J. KINGMAN ROAD  
FORT BELVOIR, VIRGINIA 22060-6221**

**MINUTES FROM SUPPLY PROCESS REVIEW COMMITTEE MEETING 24-05,  
DECEMBER 18, 2024**

**SUBJECT:** Joint Department of Defense (DoD) Logistics Management Standards (DLMS)  
Continuation of Approved Defense Logistics Management Standards Change  
(ADC) 1244B Supply Process Review Committee (PRC) Meeting 24-05.

**Purpose:** The Defense Enterprise Data Standards Office (DEDSO) convened a virtual meeting of the DEDSO Supply Process Review Committee via Microsoft Teams teleconference on December 18, 2024.

**Meeting Documentation:** The meeting agenda, briefing material, and Action Item Tracker are available on the DEDSO Supply PRC web page: <https://www.dla.mil/SupplyPRC>. **Please provide responses to open action items within 30 days of distribution by sending to email address: [DEDSO.SUPPLY@DLA.MIL](mailto:DEDSO.SUPPLY@DLA.MIL).**

**Brief Summary of Discussion:**

**1. Opening Remarks:** Dr. Gail Fuller, DEDSO Supply Administrator, welcomed attendees and facilitated discussion on the Joint DoD DLMS Continuation of the Approved Defense Logistics Management Standards Change (ADC) 1244B. Dawn Fiorentino-Izzi, representing the Office of the Deputy Assistant Secretary of Defense for Logistics (ODASD(Log)), had no opening remarks. Joseph Stossel, Defense Priorities & Allocation System Program (DPAS), shared with all Components that DPAS is ready to test.

**2. Meeting Topics:** Dr. Fuller provided a brief overview of the topics to be discussed and reviewed the previous due outs from the 24-05 meeting, which resulted in closing previous due outs. There are five action items reported for this meeting, as outlined below.

**a. Agenda Topic 1 – Defense Logistics Agency (DLA) ADC 1244B Implementation Strategy Updates:**

Dr. Fuller facilitated DLA slides, and Erin Fowles, DLA Warehouse Managements System (WMS), provided system updates. Dr. Fuller noted that any questions related to DLA would be annotated and forwarded to DLA for follow-up. Erin Fowles answered technical questions pertaining to WMS throughout the update. Dr. Fuller noted that ADC 1244B is now implemented at DLA Anniston. However, the following notes are still pending implementation from Components:

- Provide status of Locate Last Accountable Serialized Item Entry (LLASIE) system implementation.
- Ensure all Small Arms Serialization Program (SASP) requirements and processes (receipt, storage and issues) are functioning properly.

Dr. Fuller discussed key challenges, which involves the Defense Automatic Addressing System (DAAS) creating an application programming interface (API) gateway that directly communicates between WMS and LLASIE. DLA Disposition Services is not currently transmitting Turn-in Receipt Acknowledgements (TRAs) or “R” Transaction Code (TRACs). WMS will discuss with DLA to find a resolution about the TRACs. When shipping to DLA Distribution or Disposition under a Management Control Number (MCN)/Local Stock Number (LSN), Services must provide a material master via the DLMS 832N (Catalog Data Support) for shipments. The next major milestone is to implement LLASIE, which has an estimated completion date (ECD) of February 2025. Dr. Fuller also shared lessons learned on how to ensure materiel transferred from the Distribution Standard System (DSS) is properly accounted for in WMS while being compliant with ADC 1244B. A successful comparison between the Service’s records, Federal Logistics Information System (FLIS), and DSS enables emphasis on accurate migration of transactions and serial numbers.

**Action Item 1:**

- DLA/WMS will schedule a meeting with DPAS and DEDSO Supply.
- DLA/WMS will provide the Army with a response regarding TRAs within the WMS.
- DLA must provide DEDSO Supply with verification on the successful modifications to the Routing Identification Codes (RIC) (24-04).

**Status:** Open

**b. Agenda Topic 2 – United States Army ADC 1244B Implementation Status Updates:**

Oliver Pryor, Deputy Chief of Staff (DCS-G4) at Headquarters Department of the Army (HQDA), provided an update on the US Army’s efforts to implement ADC 1244B. The US Army representative outlined progress on key logistics initiatives, including Logistics Modernization Program (LMP), which now supports turn-in receipt acknowledgements (DMNDM0011008) and outbound shipments statuses (DMND0009006) for materiel movement. The Global Combat Support System-Army (GCSS-A) remains on schedule, with sustainment enhancements (CHG 38199) advancing toward a March 2025 release.

The Army Enterprise Systems Integration Program (AESIP) is coding updates for LLASIE/Warehouse Environment Logistics Locator (WELL), enabling message acknowledgments and expanding serial number functionality to align with DLMS. Combined Arms Support Command (CASCOM) explained that the Logistics Data Analysis Center (LDAC) systems are ready to accommodate 30-character serial numbers and completed small arms serialization in December 2024. Full Implementation is contingent upon trading partner readiness to integrate functionality of alignment with DLMS. Key challenges include funding constraints for ADC 1244B, policy synchronization, and DLMS mapping impacts. Future efforts will focus on refining operational policies, aligning testing schedules, and securing funding necessary to achieve the March 2025 production readiness target.

**Action Item 2:**

- US Army representative requested the implementation timeline.

**Status:** Open

**c. Agenda Topic 3 – United States Navy, Crane ADC 1244B Implementation Status Updates:**

Angie Hagemeyer, Technical Specialist at the Naval Surface Warfare Center (NSWC) and Navy Crane Management Support and Data Analysis (MSADA) representative, provided an update on the US Navy's Small Arms Light Weapon Registry. Angie Hagemeyer highlighted the use of the MSADA program, recognized as the US Navy's program of record. Angie Hagemeyer reported that WMS testing has been postponed until January 9, 2025, and that an internal API was scheduled for December 19, 2024, during which the team planned to utilize the DAAS-created gateway for integration purposes. Angie Hagemeyer mentioned the successful completion of programming for 856S (Advance Shipment Notice (ASN) Wide Area Workflow-WAWF/527R (Receipt, Inquiring, Response and MRA)) transactions, and noted that testing is ongoing, but a shared test plan will be needed before proceeding further. Angie Hagemeyer also inquired about LLASIE requirements regarding WMS waiting on the change number. Erin Fowles, WMS, stated DLA has an API gateway for direct connections and can pull information out of WMS on behalf of whomever is asking.

**d. Agenda Topic 4 – United States Marine Corps ADC 1244B Implementation Status Updates:**

Kevin Austin, United State Marine Corps (USMC) Logistics Management Specialist, provided an update on the progress of the Global Combat Support System–Marine Corps (GCSS-MC) project. Kevin Austin reported no changes in the current statuses of operations, noted that the tracking system continues to interfere with the DPAS, and emphasized that the system for the museum requires further development. Testing for these systems is scheduled for January 2025. Kevin Austin confirmed that all due outs from the previous meeting have been addressed and requested closure.

**Action Item 3:**

- USMC will schedule a meeting with DPAS.  
**Status:** Open
- USMC will provide a status to DEDSO Supply of testing confirmation.  
**Status:** Closed
- USMC will provide DEDSO Supply a status of tracked and compliant transactions.  
**Status:** Closed

**e. Agenda Topic 5 – United States Air Force ADC 1244B Implementation Status Update:**

Tamara Barnett, Command Supply Chain Manager and Retail Team Lead at the Mission Readiness Branch, provided an update on the USAF's progress with implementing ADC 1244B. The current ADC 1244B implementation status for the USAF remains unchanged since the last update. In addition, Tamara Barnett briefed how the DPAS Integrated Materiel Management (IMM) module will assist with ADC 1244B Implementation; the IMM module enables and improves visibility/movement reporting at storage/repairs sites Initial Operational Capability (IOC) for the IMM module spiral TBD FY26.

During the update, the USAF representative discussed several challenges, noting that the DPAS wholesale capability is a new enhancement. The team established electronic and transactional reporting via the DLMS process, which encompasses retail, storage, depot maintenance, etc. This new capability allows for inter-Service and Department of the Air Force (DAF) organic reporting. WMS integration is delayed until FY26, which present obstacles in fully realizing the capabilities of the IMM module. Testing of the DPAS

capability to test Air Logistics Centers (ALCs) is projected for February 2025.

The USAF has faced significant reporting difficulties stemming from the decision to sunset the Air Force Equipment Management System (AFEMS) without implementing an adequate replacement. This transaction had led to challenges in maintain proper visibility/transactional reporting of enterprise level SA/LW (wholesale) stored at Anniston Army Depot. The lack of robust system to track and manage these assets has hindered the USAF's ability to effectively monitor inventory levels, movement, and overall accountability of its equipment.

**Action Item 4:** USAF inquired whether there will be a separate meeting to discuss weapons displayed at the National Museum of the USAF.

**Status:** Open

**f. DEDSO PDCs/ADCs in the Pipeline Updates:**

Wesley Best, DEDSO Supply Administrator, briefed attendees on the status of all PDCs and ADCs currently in the pipeline, providing detailed updates on several proposed DLMS changes under review. A complete list of DEDSO ADCs can be viewed at the following link: <https://www.dla.mil/Defense-Data-Standards/Resources/ADC>.

**g. Agenda Topic – Wrap Up/Action Items.**

Dr. Gail Fuller, DEDSO Supply Administrator, thanked the participants for their valuable discussion and progress and emphasized the importance of communication with the group. During closing remarks, DEDSO encouraged DPAS to provide an update on the LLASIE API status at the DLMS Summit in April 2025.

**h. DEDSO actions:**

**Action Item 5:** ODASD(Log) inquired about potential changes to the DLMS for the 832N (catalog data support) transaction moving forward. In response, Dr. Fuller confirmed that the team will evaluate making the change in the DLMS for the 832N transaction.

**Status:** Open

**Next meeting:** The DEDSO Joint DoD Small Arms/Light Weapons PRC is tentatively scheduled to take place at the DLMS Summit from April 29 to May 2, 2025.

**Attachment**

**Action Item Tracker – DEDSO SUPPLY PRC 24-05 (24-04) Meeting (December 18, 2024)**

**Current as of 10 January 10, 2025**

DEDSO SUPPLY PRC 24-05 Minutes: <https://www.dla.mil/SupplyPRC>

No	Reference	Action Item	Responsibility	Target Due Date	Status	Notes
1	Supply PRC 24-05 Minutes, <b>Agenda Topic 1 – DLA ADC 1244B Implementation Strategy Updates:</b>	DLA/WMS will arrange a meeting with DPAS and DEDSO Supply.	DLA/WMS	TBD	Open	DLA/WMS will schedule the meeting with DPAS and DEDSO Supply.
		DLA/WMS will provide the Army with a response regarding TRA's with the WMS.	DLA/WMS	TBD	Open	DLA/WMS will provide the Army with a response regarding TRA's related to the WMS.
		DLA need to provide DEDSO Supply with verification of the success modifications to the Routing Identification Codes (RIC) (24-04).	DLA	TBD	Open	DLA will provide DEDSO Supply with verification of the successful modifications to the RIC (24-04).
		DEDSO Supply team	FLIS	TBD	Open	FLIS Team will provide

		requires clarification from the Federal Logistics Information System (FLIS) team regarding their involvement in managing Management Control Number (MCNs) for small arms (24-04)				DEDSO Supply with the status of the involvement in the management control numbers (MCNs). <b>Currently there is no requirement in FLIS.</b>
2	Supply PRC 24-05 Minutes, <b>Agenda Topic 2 –United States Army Corps ADC 1244B Implementation Strategy Updates</b>	US Army requested the implementation timeline.	ODASD(Log)	TBD	Open	ODASD(Log) will notify stakeholders that the LESC will provide an implementation timeline in January 2025.

3	Supply PRC 24-05 Minutes, <b>Agenda Topic 4 – United States Marine Corps ADC 1244B Implementation Strategy Update.</b>	USMC will schedule and conduct a meeting with DPAS.	USMC	TBD	Open	USMC will schedule and hold a meeting with DPAS.
4	Supply PRC 24-05 Minutes, <b>Agenda Topic 5 – United States Air Force ADC 1244B Implementation Strategy Update.</b>	USAF inquired whether there will be a separate meeting about the weapons displayed at the National Museum of the USAF.	USAF	TBD	Open	USAF will notify DEDSO Supply of the date and time for the meeting.
5	Supply PRC 24-05 Minutes, <b>Agenda Topic 6 – DEDSO Supply ADC 1244B Implementation Strategy Update.</b>	DASD(Log) inquired about potential changes to the DLMS for the 832N transaction moving forward.	DEDSO Supply	TBD	Open	DEDSO Supply will verify whether there will be changes and will inform ODASD accordingly.