

16 APR 1990

DLSSD-BM

MEMORANDUM FOR: SEE DISTRIBUTION

SUBJECT: MILSTRIP Quarterly Status Review, January - March 1990

- References: (a) DoD Directive 4000.25, November 18, 1983, subject: Administration of Defense Logistics Standard Systems  
(b) Deputy Assistant Secretary of Defense for Logistics memorandum, October 31, 1989, subject: Moratorium on Changes to the Defense Logistics Standards Systems (DLSS)

The reference (a) directive established a requirement for the DoD System Administrator to "Disseminate to the ASD(P&L) and to other DoD Components a quarterly status review of all revision proposals that have not yet been approved for publication, or, that if approved, have not been implemented."

Attached is the MILSTRIP quarterly status review. Part I contains revision proposals which have not been approved for publication. Part II consists of approved changes scheduled for implementation. A copy of the quarterly status review will be forwarded to the ASD(P&L) as required by the referenced DoD Directive.

The reference (b) memorandum imposed a moratorium on all changes to the DLSS which have not been scheduled for implementation, except essential changes correcting operational deficiencies. Requirements which do not meet the moratorium criteria are being addressed under the Modernization of Defense Logistics Standard Systems (MODELS) program and are not included in this report.

The DLSSD-BM point of contact is Mr. P. Smith, (202)274-6062 or AUTOVON 284-6062.

**SIGNED**

JAMES R. LEWIS  
Chief  
Distribution Standard  
Systems Branch

Attachment:  
As stated

cc:  
HQ USAF, LEYSP  
DA, DALO-SMP-P  
CDR, USAMCMRSA (AMXMD-SM)  
DLA-Z (DAAS ADMIN)  
DAASO, Dayton, OH  
LMI  
USCINCTRANS (TCJ3/4-LPI)

DISTRIBUTION:  
COMMANDER, U.S. ARMY MATERIEL COMMAND  
ATTN: AMCSM-MSM  
COMMANDER, NAVAL SUPPLY SYSTEMS COMMAND  
ATTN: SUP 0323  
COMMANDER, AIR FORCE LOGISTICS COMMAND  
ATTN: MMILC  
COMMANDANT OF THE MARINE CORPS  
ATTN: LPS-1  
COMMANDANT, U.S. COAST GUARD  
ATTN: G-ELM-2  
COMMANDER, FIELD COMMAND, DEFENSE NUCLEAR AGENCY  
ATTN: FCLMM  
GENERAL SERVICES ADMINISTRATION, FEDERAL SUPPLY SERVICE  
ATTN: FCRL (CM4, ROOM 500)  
DIRECTOR, DEFENSE LOGISTICS AGENCY  
ATTN: DLA-OSC  
DIRECTOR, NATIONAL SECURITY AGENCY  
ATTN: L1111  
DIRECTOR, FEDERAL AVIATION ADMINISTRATION, AERONAUTICAL CTR  
ATTN: AAC-482B  
DIRECTOR, DEFENSE MAPPING AGENCY SYSTEMS CENTER  
ATTN: SGD

Action Ofcr: Smith/Savage  
Date: 5 Apr 90  
Typed by: vsbs  
Doc. Name QSR Memo/QSR Part I/QSR Part II  
ALIS Cabinet: MILSTRIP@DLSSD  
ALIS Drawer: Letters & Memos  
ALIS Folder:

DLSSD File No.: BM 232.10(1-G)

Coordn: \_\_\_\_\_ DLSSD-B  
          \_\_\_\_\_ DLSSD-BM  
          \_\_\_\_\_ DLSSD-BT

# ADMINISTRATION OF DEFENSE LOGISTICS STANDARD SYSTEMS

## MILSTRIP QUARTERLY STATUS REVIEW (QUARTER ENDING 31 MAR 90)

### PART I

#### PROPOSED CHANGES

<u>PMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF PROPOSAL</u>	<u>ORIGIN &amp; DATE</u>	<u>REPLY STATUS</u>	<u>STATUS OF PROPOSAL</u>
		<u>DUE DATE</u>	<u>REC'D FROM</u>	
470B 21 Oct 88 Smith	Proposes use of MILSTRIP requisitioning for materiel from reclamation sources.	DLSSO 16 May 85 DoDIG 81-121(c)	7 Aug 89 (RFID)	ALL  AMCL 21 suspended pending USA response to DASD(L)SD memo directing USA to provide an implementation date within 30 days from 14 Mar 90.
4 15 Jan 88 Savage	Proposes providing 100 percent shipment status to the ship-to activity designated by the signal code.	DASD 31 May 83 DoDIG 14 Nov 84 85-050	24 Jan 90 (RFID)	All except USA  Per discussion at Joint MILSTRIP/MILSTRAP meeting 19-23 Mar 90, a tentative implementation date of 1 Nov 95 was established pending a response from USA.
6A 26 Dec 89 Savage	Proposes using the MRP Automatic Returns Procedures for reporting assets shipped to repair facilities of another service.	GAO Oct 86 DoDIG 24 Oct 86 87-027	26 Feb 90	All except USA  To be discussed at a future joint MILSTRIP/MILSTRAP meeting. (This is a joint change with MILSTRAP 5A.)

<u>PMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF PROPOSAL</u>	<u>ORIGIN &amp; DATE</u>	<u>DUE DATE</u>	<u>REPLY STATUS REC'D FROM</u>	<u>STATUS OF PROPOSAL</u>
15 18 Jul 88 Smith	Provides identification to differentiate between the FMISO II requisition and an FMISO I drawdown/termination requisition.	DLA 4 Mar 88	9 Aug 88 (RFID)		Suspended pending response from DASD(L)JL on the need for the new codes.
19 25 Aug 88 Smith	Advice Codes to ship newest materiel with no less than 75 percent shelf life remaining.	DLA 7 Jul 88			AMCL 23A was issued 18 Jan 90. -----FINAL REVIEW-----
24 6 Jan 89 Smith	MRO Confirmation for FMS Shipments.	DLSSD 1 Jun 85	6 Mar 89		Suspended per discussion at MILSTRIP Focal Point Committee Meeting, 28-30 Nov 89. USA and DLA to research DAAS data and present their findings at a future MILSTRIP meeting.
26A 26 Jun 89 Smith	Requires ICP to use Reject Code SE when an FTM transaction has an invalid NSN.	MILSTRIP Focal Point Meeting 88-3, 12-14 Apr 88	12 Mar 90 (RFID)	USN, USAF, USMC, USCG, DNA, NSA, DLA	Followup letter to USA, GSA, FAA, and DMA 16 Mar 90.
27 14 Feb 89 Smith	Validation of requirements by the developing activity and clarification of MOV responses and report.	DoDIG Project 7SL-050			AMCL 33 was issued 31 Jan 90. -----FINAL REVIEW-----
28A 11 Oct 89 Savage	Application of MOV Procedures to requisitions in pre-award procurement status.	DoDIG Project 7SL-050	11 Dec 89	All	RFID is being developed. Estimated release date for publication is May 90.

<u>PMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF PROPOSAL</u>	<u>ORIGIN &amp; DATE</u>	<u>REPLY STATUS DUE DATE REC'D FROM</u>	<u>STATUS OF PROPOSAL</u>
29A 20 Oct 89 Smith	Verification of excessive quantity requisitions.	DLA 17 Nov 88	20 Dec 89 All	RFID is being developed. Estimated release date for publication is May 90.
32 1 May 89 Smith	Requires mandatory entry of controlled inventory item code and shelf-life code on the DD Form 1348-1/1A for issues from stock.	Army 25 Jan 89		AMCL 32 was issued 22 Feb 90. -----FINAL REVIEW-----
33A 25 Oct 89 Savage	Authorizes use of materiel returns program for reporting and returning used packing materiel and specified ammunition components.	Army 27 Feb 89	26 Dec 89 All	RFID is being developed. Estimated release date for publication is May 90.
34 24 May 89 Savage	Prescribes use of management codes to identify deficient materiel which must be mutilated by the Defense Reutilization and Marketing Office.	MILSTRAP PMCL 1A 31 Oct 88		AMCL 34 with an implementation date of 1 Nov 94 is expected to be released for publication in May 90.
36 16 Aug 89 Savage	Revise Status Code D8 to clarify its use for rejecting FMS requisitions for controlled publications	Navy 3 Jun 89		AMCL 36 with an implementation date of 1 Nov 95 is expected to be released for publication in May 90.
37 15 Aug 89 Savage	Clarify procedures for temporary suspension of the MOV process for selected activities.	DoD IG Project 89-046		AMCL 37 with staggered implementation dates is expected to be released for publication in May 90.

<u>PMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF PROPOSAL</u>	<u>ORIGIN &amp; DATE</u>	<u>DUE DATE</u>	<u>REPLY STATUS REC'D FROM</u>	<u>STATUS OF PROPOSAL</u>
38 1 Dec 89 Smith	Provides procedures to use the MRP and DEPRA to establish an inter-Service Redistribution Program.	DoD IG Project 8SL-0044	1 Feb 90	All except USA	Scheduled for discussion at the MILSTRIP Focal Point Committee meeting 18-20 Apr 90.
39 16 Nov 89 Smith	Authorizes DAAS to reject IL requisitions with invalid ship-to and mail-to addresses in the MAPAD.	DAASO 28 Apr 89	16 Jan 90	All	RFID is being developed. Estimated release for publication is May 90.

# ADMINISTRATION OF DEFENSE LOGISTICS STANDARD SYSTEMS

## MILSTRIP QUARTERLY STATUS REVIEW

(QUARTER ENDING 31 Mar 90)

### PART II

#### APPROVED CHANGES

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER(S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
117 12 Dec 83 Smith	Addition of advice codes, appendix B15.	1 May 87	394		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
122 17 Jan 84 Smith	Addition of media and status codes to indicate status to both requisitioner and supplementary address.	1 Nov 85	420		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.



<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
123C 8 Mar 85 Smith	Revision of requisition modifier procedures.	1 Nov 85	400	AMCL 143	USMC partial implementation 1 Nov 85. Full implementation contingent upon M3S implementation which has been revised from Jul 91 to 1994.
124 7 Feb 84 Smith	Use DI Code AE8/AS8 for supply source initiated requisition status.	1 Nov 86	421		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
132B 9 Nov 84 Smith	Add status code DA for federal supply schedule requisition rejection.	1 Nov 87	446		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
137 11 Feb 85 Smith	Revision of fund code and bill-to office validation.	1 Nov 89	443		USMC implementation contingent upon M3S implementation, which has been revised from Jul 91 to 1994.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
138 24 Jul 85 Smith	Revision of TCN field in MILSTRIP transactions from rp 62-76 to rp 60-76.	1 Nov 89	447		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 89 to 1 Nov 93 for all Services/Agencies. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
139A 7 Aug 86 Smith	Requisitioning DoD excess personal property from disposal.	1 Nov 86	418A		DLA will implement 1 May 93 for SAAMS per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89.
143 15 Jul 85 Smith	Requisition modifier status.	1 Nov 87	448		Per discussion at MILSTRIP Focal Point Committee 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 May 93. USMC implementation contingent upon M3S fielding in 1994.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
145 25 Jul 85 Smith	Revision to alphabetic codes contained in document number, rp 40, appendix B7.	1 Nov 89	395A		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the revised implementation dates are: USA 1 Nov 90, USN, USAF and other agencies 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
147 11 Jul 85 Smith	Establishes two status codes, CY and CU, for nonprocurable items.	1 Nov 87	425		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the revised implementation date for USAF is 1 May 93. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
148 30 Aug 85 Smith	Establishes Required Delivery Period (RDP) which specifies the earliest and latest acceptable date materiel can be delivered for ammunition requisitions.	1 Nov 87	402B		USN will continue to use the Required Delivery Date rather than the RDP. USAF implementation revised to 1 May 93 per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
150A 24 Sep 86 150B 19 Jan 90 Smith	Establishes a method for customers to reinstate cancelled requisitions as a result of nonresponse to MOV request.	1 Nov 90	449A		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USN, USAF, and DLA are scheduled for implementation on 1 May 93. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
152 31 Jan 86 Smith	Establish advice codes 34 and 39. Provides additional information to source of supply to reduce exception data.	1 May 87	466		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 Nov 92. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
154 14 Jul 87 Smith	FMS requisition and billing procedures (Joint proposal with MILSBILLS.)	1 Nov 90	442A		Per discussion at MILSTRIP Focal Point Committee Meeting 90-1, 28-30 Nov 89, the implementation date was revised from 1 Nov 90 to 1 Nov 93 for all Services/Agencies. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER(S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
155 16 Apr 87 Smith	Revise use of DI Codes AB_ from intra-Service/Agency to inter-Service/Agency.	1 Nov 89	460		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the revised implementation dates are: USA 1 Nov 90, USN 1 Nov 91, USAF and GSA 1 May 93. USMC imple- mentation contingent upon M3S fielding in 1994.
156 11 Mar 87 Smith	Clarify use of status transactions for FMS status procedures.	1 Nov 90	462		Per discussion at MILSTRIP Focal Point Committee Meeting 90-1, 28-30 Nov 89, USN will implement 1 Nov 91 and DLA will implement 1 Nov 92. USMC implementation contingent upon M3S fielding in 1994.
157 24 Feb 87 Smith	Revision of Status Code BJ to cover direct delivery contract quantity variances.	1 Nov 88	464		Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation is scheduled for 1 Nov 90, and USN 1 Nov 91. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
158	Provide instructions for intrasit control of property shipped/ transferred to DRMO on a disposal turn-in document from time of release by shipping activity until receipt of property by DRMO.	1 Nov 90	469		Per discussion at MILSTRIP Focal Point Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92 for all Services/ Agencies. Per USMC semi-annual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
161 14 May 87 Smith	Use of unit of issue in materiel management.	1 Nov 87	473		USA Retail Level implemented 1 May 88. USA wholesale level will not implement. There is no impact as this change is applicable to wholesale procedures which allows the ICP to change the quantity to unit pack if change is not more than \$5. Per discussion at MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation date is scheduled for 1 Nov 92. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance. Per GSA semiannual status report for 1 Nov 89, implementation delayed to 1 May 93.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
162 Sep 87 Smith	Supply source will provide the correct unit of issue to the requisitioner on rejected requisitions for which the original unit of issue could not be converted.	1 Nov 87	472		USA implemented Mar 89. USN will implement 1 Nov 94. Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USAF implementation date is scheduled for 1 Nov 92. GSA implementation delayed from 1 Nov 89 to 1 Jan 90. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
164 9 Feb 88 Smith	Authorizes a bar coded Issue Release/Receipt Document (IRRD) and Automated Packing List.	1 Nov 89	471		DLA DRMS/DRMO will implement 1 Nov 91. AMCL 164 was published in Formal Change 3.
165 28 Oct 87 165A 18 Jan 90 Smith	Status codes for nonconsumable items.	1 Nov 90	478		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92 for all Services/Agencies.



<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
166 5 Nov 87 Smith	Establishes Status Code BP to identify deferral of requisition in accordance with customer's instructions.	1 Nov 90	484		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92 for all Services/Agencies. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
167 17 Mar 88 Smith	Modifies the MRP to include part numbered excess reports.	1 Nov 88	467/467A		Army will implement 1 May 90. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
168 30 Nov 87 Smith	Requires entry of controlled inventory item codes on turn-ins to DRMOS.	1 May 88	481		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USA implementation schedule is 1 Nov 90. DLA has implemented. Per USAF semiannual status report for 1 Nov 89, USAF implementation delayed to 1 Nov 91.

<u>AMCL NR, DATE, ACTION OFCR</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
169A 18 Apr 89 Smith	Increasing medical supply support in DEPRA procedures.	1 Nov 89	479		USCG, GSA, DNA, NSA, DLA, and DAAS will implement 1 May 90 vice 1 Nov 89. USAF will implement 1 May 92 vice 1 Nov 90 due to massive realignment of medical accounts. USA will implement 1 Nov 91. USN will implement 1 May 92. Per USMC semiannual status report for 1 Nov 89, implementation is to be included in M3S fielding in 1994.
1 30 Sep 88 Smith	Establishes procedures to control access to DoD materiel inventories required by defense contracts.	1 Nov 89	477/477A		Per the joint MILSTRIP/MILSTRAP Meeting, 19-23 Mar 90, the implementation date was revised to 1 Nov 90 for all.
2 4 Oct 88 Smith	Reduction in the use of exception data requisitions.	1 Nov 91	483/483A		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the procedural changes are to be published in Formal Change 6 (1 May 90). The status code will be implemented on 1 Nov 92.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
3 21 Nov 88 Smith	Require demand data be provided to the IMM/ICP on funded requisitions filled through DEPRA.	1 May 89	491		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation schedule for USCG, USA, and DAASO is 1 May 90. USN 1 Nov 91, USAF 1 Nov 92. Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
4 25 Nov 88 Smith	Provides an address label appended to DD Form 1348-1A.	1 Nov 91	485		Per USMC semiannual status report for 1 Nov 89, current USMC systems are in compliance.
5 27 Dec 88 Smith	DoDAAC of initial transportation shipping activity for tracing shipments.	1 Nov 90	488		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92 for all Services/Agencies. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994. Per GSA semiannual status report for 1 Nov 89, implementation delayed to 1 May 93.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
6 27 Mar 89 Smith	Modify Materiel Returns Program (MRP) reporting timeframes.	1 Nov 91	461A		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 91 to 1 May 93 for all Services/Agencies. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
7 6 Mar 89 Smith	Supply Source will use the RDD on subsistence requisitions to fill the demand.	1 Nov 90	5		USA will implement 1 May 91. USN will implement 1 Nov 91. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
8 17 Apr 89 Smith	Bar Coded FMS data on DD Form 1348-1A.	1 Nov 91	489A		Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
9 6 Mar 89 Smith	Eliminates the requirement to change the priority on JCS project requisitions.	1 Nov 89	8		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, USA has implemented, USN to implement on 1 Nov 91, USAF and DLA 1 Nov 92.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
11 5 Apr 89 Smith	Supply source will reject any requisition with an FSC that is incompatible with the NIIN.	1 May 89	11		USAF and USCG will implement 1 Nov 89. Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, DLA will implement 1 Nov 93.
12 23 Jun 89 Smith	Clarifies entry requirements on shipment status and shipments by small package carriers.	1 May 90	12		Per discussion at MILSTRIP Focal Point Committee Meeting 90-1, 28-30 Nov 89, the implementation date was revised from 1 May 90 to 1 Nov 93 for all Services/Agencies.
13 27 Jun 89 Smith	Identifies date packed/expiration date for subsistence items.	1 Nov 92	3		Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
16 31 May 89 Smith	Requires shipment status to be provided to the DRMS on all shipments to a DRMO regardless of dollar value.	1 Nov 90	13A		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.

<u>AMCL NR, DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER (S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
17 3 Jul 89 Smith	Includes unit price on AS3 shipment status transactions for shipments to DRMOS.	1 Nov 90	14		Per MILSTRIP Focal Point Committee Meeting 89-5, 26-28 Sep 89, the implementation date was revised from 1 Nov 90 to 1 Nov 92. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
19 6 Jul 89 Smith	Provides instruction for preparing the identification data blocks of the DD Form 1348-6.	1 Nov 89	16		USA and USN will implement 1 May 90; USAF and DLA 1 Nov 90. Per USMC semiannual status report for 1 Nov 89, implementation to be included in M3S fielding in 1994.
23A 18 Jan 90 Smith	Establishes new advice codes to indicate materiel with no less than 75 percent shelf life remaining can be shipped.	1 Nov 93	19		No problems reported.
24 23 Oct 89 Smith	Eliminate requirements to send second set of DD Form 1348-1 to Freight Forwarders when cargo is shipped parcel post.	1 Nov 90	20		No problems reported.
25 21 Nov 89 Smith	Revise Status Code CP and assign status code to indicate supply source is local manufacture.	1 Nov 90	22		No problems reported.

<u>AMCL NR., DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER(S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
26 13 Dec 89 Smith	Single RI for excess reports transmitted to GSA.	1 Nov 93	25		No problems reported.
27 22 Dec 89 Smith	Requires the TCN to be entered on all materiel release confirmation and shipment status transactions on shipments processed through an Enhanced DLA Distribution System Center.	1 May 90	21		Implementation date delayed to 1 Nov 93 for all because of the delay in implementing AMCL 138.
29 28 Nov 89 Smith	Clarification of effective date, cutoff date, and action to be taken on a mass cancellation request.	1 May 94	30		No problems reported.
30 13 Dec 89 Smith	Includes Status Code BZ in the processing sequences of cancellation requests.	1 Nov 91	31		No problems reported.
31 17 Nov 89 Savage	Inter-Service use of Distribution Codes 7 and 8.	1 Nov 91	None		No problems reported.
32 22 Feb 90 Smith	Requires mandatory entry of controlled inventory item code and shelf life code on the DD Form 1348-1/1A for issues from stock.	1 Nov 93	32		No problems reported.

<u>AMCL NR., DATE, ACTION OFCR.</u>	<u>BRIEF DESCRIPTION OF CHANGE</u>	<u>IMPLEM DATE</u>	<u>PMCL NUMBER(S)</u>	<u>RELATED CHG/DATE</u>	<u>STATUS/REMARKS</u>
33 31 Jan 90 Smith	Clarifies the MOV report to reflect only cancellations actually requested by the requisitioner via the MOV response.	1 May 90	27		GSA will implement 1 May 90. USA and NSA will implement 1 Nov 90. USCG will implement 1 May 91. USN and DLA will implement 1 Nov 91. USAF will implement 1 Nov 93. USMC will implement 1 Nov 94.