Utilities Privatization RFP Schedule
Air Force/Army/Navy
(as of 17 Mar 2021)

		RFP Release Date[1,2,3,4,5]								
			Estimated							
Service [6]	Contracting Organization	Actual	Quarter	Fiscal Year	Installation	Electric	Gas	Water	Waste Water	Heat & Power & Chiller
	DLA-Energy		TBD	FY21	Beale AFB, CA	X				
	DLA-Energy		TBD	FY21	Langley AFB, VA	X				
	DLA-Energy		1st	FY21	NSF Indian Head, MD	X				
	DLA-Energy		1st	FY21	Robins AFB, GA		X			
	DLA-Energy		2nd	FY21	Kirtland AFB, NM	X				
* Army utility system requirements are currently under review. Installation Energy and Water Plans (IEWPs) and landholding command priorities will inform future utility requirements, investment strategy, UP evaluations, and potential solicitations.*										

FOOTNOTES:

[1] The Government Fiscal Year (FY) is 1 October through 30 September. As an example, "FY19" pertains to the timeframe 1 October 2018 - 30 September 2019.

[2] This is a projected schedule of solicitation releases of Utilities Privatization procurements. It is provided for informational purposes only. This does not represent an obligation by the government to conduct any of the above actions or to issue a solicitation on the projected date.

[3] For planning purposes, awards are projected to be 36 months from the date on which the solicitation is issued. This, however, does not constitute an obligation by the government to complete an action within this timeframe. Additionally, the government has the right to terminate an ongoing procurement.

[4] This schedule will be updated periodically.

[5] Each Service is responsible for the management of its respective Utilities Privatization program to include the program execution schedule. Contracting organizations are responsible for developing the procurement milestones for the acquisitions for each scheduled action, including the solicitation release date, based on the execution schedules established by the Services and other factors.

[6] Color Code:

	AIR FORCE
	ARMY
	NAVY