
Service 6
Contracting 
Organization Quarter Fiscal Year

DLA-Energy 2/5/15 Keesler AFB, MS X X X X
DLA-Energy 3/10/15 Fort Riley, KS X X X X
DLA-Energy 6/19/15 Joint Base Lewis-McChord, WA X
DLA-Energy 6/19/15 Joint Base Lewis-McChord, WA X X
DLA-Energy 8/31/15 USAG West Point, NY X X
DLA-Energy 9/1/15 USAG West Point, NY X X
DLA-Energy 1st Qtr FY16 Fort Jackson, SC X X
DLA-Energy 1st Qtr FY16 Pine Bluff Arsenal, AR X
DLA-Energy 1st Qtr FY16 Oahu and Schofield Barracks, HI X
DLA-Energy 2nd Qtr FY16 Fort Leonard Wood, MO X X
DLA-Energy 2nd Qtr FY16 APG (Edgewood), MD X X
DLA-Energy 3rd Qtr FY16 Anniston AD, AL X X
DLA-Energy 3rd Qtr FY16 Cape Canaveral / Patrick AFB, FL X X
DLA-Energy 4th Qtr FY16 Fort Buchanan, PR X X X
DLA-Energy 1st Qtr FY17 Oahu and Schofield Barracks, HI X
DLA-Energy 1st Qtr FY17 Yuma PG, AZ X X X
DLA-Energy 1st Qtr FY17 Robbins AFB, GA X X X X
DLA-Energy 2nd Qtr FY17 JB Myer-Henderson Hall & ANC, VA X X
DLA-Energy 2nd Qtr FY17 Rock Island Arsenal, IL X X X X
DLA-Energy 2nd Qtr FY17 Offutt AFB, NE X X X
DLA-Energy 2nd Qtr FY17 Edwards AFB, CA X X X X
DLA-Energy 3rd Qtr FY17 Arnold AFB, TN X
DLA-Energy 1st Qtr FY18 Vandenberg AFB, CA X X
DLA-Energy TBD TBD Redstone Arsenal, AL X X X
DLA-Energy TBD TBD Watervilet Arsenal, NY X X X X
DLA-Energy TBD TBD White Sands Missile Range, NM X X X X
DLA-Energy TBD TBD Tobyanna AD, PA X X
DLA-Energy TBD TBD Arlington National Cemetery (ANC) VA X

FOOTNOTES:
1 The Government Fiscal Year (FY) is 1 October through 30 September.  As an example, "FY16"
pertains to the timeframe 1 October 2015 - 30 September 2016. 

2 This is a projected schedule of solicitation releases of Utility Privatization procurements.
It is provided for informational purposes only.  This does not represent an obligation by the government
to conduct any of the above actions or to issue a solicitation on the projected date.

3 For planning purposes, awards are projected to be 36 months from the date on which the solicitation
is issued.  This, however, does not constitute an obligation by the government to complete an action
within this timeframe.  Additionally, the government has the right to terminate an ongoing procurement.

4 This schedule will be updated periodically.

5 Each Service is responsible for the management of its respective Utility Privatization program to include
the program execution schedule.  Contracting organizations are responsible for developing the procurement
milestones for the acquisitions for each scheduled action, including the solicitation release date, based on the 
execution schedules established by the Services and other factors.
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