

		Utilities Privatization RFP Schedule Air Force/Army/Navy (as of 1 July 2026)								
		RFP Release Date <sup>1,2,3,4,5</sup>								
Service <sup>6</sup>	Contracting Organization	Actual	Estimated		Installation	Electric	Gas	Waste Water	Water	
			Quarter	Fiscal Year						
	DLA-Energy		1st Qtr	FY 27	Oahu				X	
	DLA-Energy									
	DLA-Energy									

**FOOTNOTES:**

<sup>1</sup> The Government Fiscal Year (FY) is 1 October through 30 September. As an example, "FY26" pertains to the timeframe 1 October 2025 - 30 September 2026.

<sup>2</sup> This is a projected schedule of solicitation releases of Utility Privatization procurements. It is provided for informational purposes only. This does not represent an obligation by the government to conduct any of the above actions or to issue a solicitation on the projected date.

<sup>3</sup> For planning purposes, awards are projected to be 36 months from the date on which the solicitation is issued. This, however, does not constitute an obligation by the government to complete an action within this timeframe. Additionally, the government has the right to terminate an ongoing procurement.

<sup>4</sup> This schedule will be updated periodically.

<sup>5</sup> Each Service is responsible for the management of its respective Utility Privatization program to include the program execution schedule. Contracting organizations are responsible for developing the procurement milestones for the acquisitions for each scheduled action, including the solicitation release date, based on the execution schedules established by the Services and other factors.

<sup>6</sup> Color Code:

	<b>AIR FORCE</b>
	<b>ARMY</b>
	<b>Navy</b>