Headquarters, U.S. Space Force

U.S. Space Force Uniform Design and Development



Col. James Jenkins Space Force / Director of Staff 15 Nov 23

The overall classification of this briefing is: [Unclassified]

OPR: [Org Symbol]





WHAT A DIFFERENCE A YEAR MAKES



Hiring

- Signed MOU with AF Life Cycle Management Agile Combat Support
- The MOU allowed for four (4) positions to be hired
 - USSF Program Manager (Wright-Patterson, AFB) – Responsible for overseeing the development of uniform designs
 - 2. **USSF Designer** (*Wright-Patterson, AFB*) Responsible for development of uniform designs
 - Two (2) Logistics Management Specialists (Defense Logistics Agency) – Responsible for overseeing procurement and production of USSF uniforms and medals from industry partners









Physical Training Gear Status





- In production
 - Will utilize a lightweight performance fabric
- Scheduled for delivery in first half of 2024



Service Dress

- Fit Testing Conducted in Feb/Mar 2023
- Conducting Wear Testing
- Production scheduled to begin next year
- Planned delivery to Guardians starting Dec 2025





Still To Come



- Uniform items currently in Prototype Stage:
 - Maternity
 - Sweater
 - All-Weather Coat (projected delivery late 2026)
- Uniform items currently in Design Stage
 - Mess Dress Uniform (projected delivery 2027)



Points of Contact

Headquarters U.S. Space Force

POC	Title	Email
Col. James Jenkins	Director, Change Management Team	James.Jenkins.40@us.af.mil
Cathy Lovelady	Uniform Program Analyst	Catherine.Lovelady@spaceforce.mil
Dave Cardinale	Booz Allen Hamilton, Contract Support	David.Cardinale.ctr@spaceforce.mil
Jessica Hair	Human Capital (S1) Policy	Jessica.Hair@spaceforce.mil

U.S. Air Force Uniform Office

POC	Title	Email
Tracy Roan	Chief, AF Uniform Office	Tracy.Roan.1@us.af.mil
Aaron Needles	Designer	John.Needles.1@us.af.mil
Denise Chiobi	Program Director for USSF Uniforms	Denise.Chiobi@rus.af.mil