

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE	OF	PAGES
				J	1		2
2. AMENDMENT/MODIFICATION NO. P00211		3. EFFECTIVE DATE See Blk. 16C	4. REQUISITION/PURCHASE REQ. NO. See Block 14		5. PROJECT NO. (If applicable)		
6. ISSUED BY DLA TROOP SUPPORT SUBSISTENCE SUPPLY CHAIN 700 ROBBINS AVENUE PHILADELPHIA PA 19111-5096 USA Initiator: Priscilla Reed PSPTRC6 Tel: 215-737-2869 FAX: 215-737-4115 Email: PRISCILLA.REED@DLA.MIL		CODE SPM3S1	7. ADMINISTERED BY (If other than Item 6) DCMA ATLANTA 2300 LAKE PARK DRIVE SMYRNA GA 30080-0000 USA		CODE	S1103A	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOPAKCO, INC. DBA SOPAKCO PACKAGING SOPAKCO, INC. 118 S CYPRESS ST MULLINS SC 29574-3004 USA				(X)	9A. AMENDMENT OF SOLICITATION NO.		
					9B. DATED (SEE ITEM 11)		
				X	10A. MODIFICATION OF CONTRACT/ORDER NO. SPM3S1-12-D-Z108		
					10B. DATED (SEE ITEM 13) 2011 NOV 16		
CODE 6D623		FACILITY CODE					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	FAR 52.243-1
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Sheet

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		James Lecollier PSPTRC1	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		 (Signature of Contracting Officer)	2015 JUL 01

The following technical data is applicable for the inspection of Type VI Toasted Corn Kernels in conjunction with A-A-20195; E-5,A; TABLE I, defect category "Net weight":

"219 For Type VI, net weight of an individual pouch less than 57 grams."

MFR:

That's it, spec prep activity forgot to include a 219 defect for corn kernels.

If the contractor incurs increased or decreased costs as a result of this modification the changed costs must be submitted to the ACO within 30 days. If nothing is submitted within 30 days, this modification will be considered finalized at no increased or decreased cost to the Government or the contractor. This does not waive any right of the ACO to review this mod and proceed with a formal finalization of this modification.